

## RACI Chart – Project 1c2

Market Review, Benefit Review, and Compensation Policy

Project Sponsor - Kate Allan (KA)

Project Team – Melissa Clancy (MC), Kristen Van Alphen (KVA), Lara Widdifield (LW), Annie Reed (AR), and Lindsey Harris (LH)

Task List	Deadline to Complete	Responsible	Accountable	Consulted	Informed	Comments
Task #1 – RFP Responses Graded	Nov 17, 2023	KVA, MC, AR, LW	Lauren	n/a	n/a	Completed.





Task List	Deadline to Complete	Responsible	Accountable	Consulted	Informed	Comments
Task #2 – Group review of RACI and Project Charter	Dec 20, 2023	KVA, MC, AR, LW, LH, KA	MC	n/a	n/a	Completed.
Task #3 – Kick-off meeting with vendor	January 15, 2024	MC, AR	MC	n/a		Provide update to project team as necessary following meeting.
Review of JD and Previous Evaluations	January 2024	MC, AR	All staff	All staff	All staff	





Task List	Deadline to	Responsible	Accountable	Consulted	Informed	Comments
Task #4 – Benchmarki ng Organizatio ns chosen	Complete Jan 30, 2024  Report to Council  – February 26, 2024	MC, AR, LW	MC	Tim, KA		Provide update report to Council (or Committee) at this point with project status, and next steps.
Task #5 – Draft Compensati on Policy for discussion	March 30, 2024	MC	MC, KVA	AR, KA, LW	n/a	Not including recommended percentile, just policy language.
Task #6 – Review results with vendor from market / benefit review	Q2 2024	MC		Tim, KA, Benefit Broker (costing)	KVA, LH, Tim N-H	





Task List	Deadline to	Responsible	Accountable	Consulted	Informed	Comments
	Complete					
Task #7 –	Q3 2024	MC & Vendor	MC, AR, KA &	LW, KVA, Tim	Council, Pam C	Including
Present			Vendor			percentile for this
Results and						review, and
Policy to						Compensation
Council						Policy
Task #8 –	Q3 2024	MC, AR & Payroll	MC, AR & Payroll	n/a	Employees, Union	
Implementat					Reps, Managers	
ion of						
Market						
Review,						
including						
Communica						
tion to staff						
Task #9 –	Q4 2024	MC	KVA, MC	Tim, Council	KA, LW, LH, AR	
Compensati						
on Policy						

