

# **Project Charter**

#### 1.0 Project Identification

Name of Project: 1c5 Review of By-law Compliance vs Proactive Model

Sponsor: Phil Eagleson

(Accountable)

**Project Manager: Briana Bloomfield** (Responsible)

**Project Team Members: Kaitlyn Patchell, Riley Brugess, Kevin Linthorne** (Responsible or Consult)

Approved Budget: \$0.00

#### 2.0 Business Need

1c5 – Review of By-law Compliance vs Proactive Model

Look for efficiencies and/or explore revenue opportunities.

#### 3.0 Project Objectives (Purpose)

Evaluate by-law enforcement model and send a report to Corporate Services/Service Review Ad Hoc Committee by **Q3 2025** 

Report to include:

- pros and cons of a pro-active enforcement model
- Other models:
  - Maintaining a summer student to assist with continuity
    - High turnover rate
  - Review hours of operation (don't forget union implications)
  - Moving to Police
  - Contracting out e.g. hire Fairmount/JSS to do service OR we offer our services to others
  - Parking enforcement implications
  - Animal Control
  - Evaluate contracted services to Fairmount (security/parking/crossing guards)

## 4.0 Project Scope

# 

6.0 High Level Deliverables / Milestone Dates			
Item	Deliverables / Milestones	Dates	
1.			
2.			
3.			

7.0 Risks			
Severity	Description	Mitigation Tactic	
High			
Medium			
Low			

### 8.0 Key Results for Success (Must Be Measurable or Quantifiable)

Efficiency savings – Dollar savings – Employee impact –