

## 1.0 Project Identification

**Name of Project**

3b5

Build a business case that can be shared with the Province to review critical funding needs for Court Security and OMPF and the Assessment Review Board

**Sponsor**

(Accountable) Kate Allan, Director of Corporate Services

**Project Lead**

(Responsible) Pamela Coulter, Director of Community Services

**Project Team Members** (Responsible or Consult)

Kate Allan

Pam Coulter

Crystal Moffat

Craig Ambrose (Consult)

**Approved Budget**

No specific budget

## 2.0 Business Need

3b5

Build a business case that can be shared with the Province to review critical funding needs for Court Security and OMPF and the Assessment Review Board

Q1 2024

### 3.0 Project Objectives (Purpose)

The City is the host of the Provincial Court which serves a regional population. The Owen Sound Police Services provides the security of the building. The City pays for court security with a transfer from the province that does not cover the cost of delivering this service. The courthouse is used by a regional population. The City would like to reduce the gap in funding for providing this mandatory service used by the regional population.

The City has been impacted by re-assessments at the Assessment Review Board. These reassessments have a significant impact on the tax based revenue collected by the City. The City would like to reduce its losses due to re-assessment.

### 4.0 Project Scope

**Court security**

*Legislative context*

*Court security requirements – set by court and OSPS*

*5 year and Current costs*

*Provincial funding*

*Gap in funding*

*Usage –*

*Opportunities to obtain funding*

*Provincial*

*County – Grey – and Bruce?*

*Government relations*

**Reassessment**

*Reassessments in last five years*

*Impact on city revenue*

*WHY – what goes into these decisions*

*Is there a role for the city in the hearings or how are city interests represented?*

### 5.0 Stakeholders

Name	Consult or Inform
<b>Court security –</b>	
Service Review working group	
Craig Ambrose	
Court security working group??	
AMO	
Council	
Kate Allan	



## 7.0 Risks

Severity	Description	Mitigation Tactic
<i>(indicate severity of High or Medium or Low)</i>	<i>(identify any potential risks to the project)</i>	<i>(identify what you are going to do to prevent that risk from occurring or make the impact not as bad if it does happen)</i>
Medium	Lack of staff buy-in on why important	Education focused on the “why” to be developed and rolled out to all impacted staff

## 8.0 Key Results for Success (Must Be Measurable or Quantifiable)

1. All work plans presented to committees of Council
2. Business Plan published resulting in increased knowledge of corporate initiatives/projects for staff and the public

*The project's key results for success should tie back to the Service Review Outcomes which are:*

- *Efficiency savings*
- *Dollar savings*
- *Employee impact*